
Completion works and preparations continue with the South Hedland Aquatic 
Centre and Marquee Park facilities.
The Town is committed to providing facilities which not only meet standards 
for opening day, but for the life of the facility. This means ensuring Marquee 
Park and South Hedland Aquatic Centre can withstand all the challenges the 
Pilbara environment poses, such as cyclones, heavy rainfall, high usage, high 
temperatures and dust.
The Town will not open either facility until we are confident that we can provide 
facilities that the community can safely enjoy over the long-term.
Our vision is to deliver two exceptional projects which the community and our 
funding partners can be proud of.

Marquee Park, South Hedland

South Hedland Aquatic Centre Redevelopment
•	 YMCA in process of commissioning the facility, including training staff in the use 

of the BHP Billiton Wave Rider and preparing Aquatic Centre for reopening.
•	 Grounds maintenance in final stages,with all new lawn laid over the weekend 

and the external facade of SHAC being cleaned up.
•	 The heavy rain experienced last week has caused water levels to become 

unbalanced. YMCA and redevelopment contractors have been super-
chlorinating the water to prepare it for the next round of statutory water 
sampling.

•	 Repair works on the BHP Billiton Wave Rider and the aqua tower to be finalised 
this week.

•	 Portion of pathway paving being re-laid due to settlement caused by recent 
rains.

•	 Residents reminded to refrain from entering Marquee Park as commissioning 
is still being undertaken, and with repair works to the water-play area due to 
commence, any trespassing could delay the process or pose potential health 
and safety risks.

•	 Recent inspection of the water-play area, also known as the splash pad, 
has identified some issues with sections of the surface. Additional material 
has been ordered and will be transported from Queensland to Port Hedland. 
Commencement date and timeline for repair works will be confirmed tomorrow.

•	 Additional concrete works will commence on Thursday 31 January, including 
installation of playground safety signage and improved pathways connecting to 
the BBQ areas.

•	 Installation of the CCTV system and software configuration has commenced. 
Poles and cameras are expected to arrive in March and installation will 
commence soon after..
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