

Commencing today, the In Progress updates for the South Hedland Aquatic Centre Redevelopment and Marquee Park projects will be sent weekly. When both facilities are closer to opening, the updates will be provided daily.

Following Tropical Cyclone (TC) Rusty, both facilities have experienced little damage.

Work is continuing to progress both projects to completion, with water testing outstanding.



Marquee Park Splash and Play, South Hedland

- Residents are reminded to refrain from entering Marquee Park as commissioning is being undertaken.
- The Town is completing a general clean up of the facility following TC Rusty.
- The water treatment plant will be cleaned and re-sanitised and the water will be chemically balanced to Department of Health requirements to prepare for statutory water sampling over the following weeks.
- It is anticipated the first sample will be taken early next week.



Principal Partners



Supporting Partners



South Hedland Aquatic Centre Redevelopment

- SHAC has experienced no damage after TC Rusty, however general clean up of the site is required.
- The water treatment plant is being cleaned and re-sanitised and the water will be chemically balanced to Department of Health requirements to prepare for statutory water sampling.
- It is anticipated the next sample will be taken early next week.



Principal Partners



Supporting Partners

