

Updated on Wednesday 13 February 2013

The Town continues to work with contractors and the YMCA to complete final works required for the opening of Marquee Park and the South Hedland Aquatic Centre.

The projects are progressing steadily, with a view to ensuring that when the facilities open to the community they are safe and provide maximum enjoyment and benefit to our residents and visitors.

The Town will confirm opening dates for Marquee Park and South Hedland Aquatic Centre once we are confident that both facilities meet necessary standards and approvals and are of the highest quality.

Marquee Park, South Hedland

- Residents are reminded to refrain from entering Marquee Park as commissioning and repair works are still being undertaken.
- Repair works to the splash pad are ongoing and on schedule to be completed by the end of the week.
- Cleaning of the splash pad and water balancing will commence over the weekend and early next week.



Principal Partners



Department of
Regional Development and Lands
Department of Housing



Supporting Partners



South Hedland Aquatic Centre Redevelopment

- The results from the second statutory water sample have been received, with the leisure pool, main pool and BHP Billiton Wave Rider showing improvement.
- Water treatment and chemical balancing is ongoing as we progress to reopening.
- A third statutory water sample will be taken next Tuesday.
- The Town, YMCA and contractors are working on resolving water chemical balancing issues with the Aqua Tower.
- YMCA staff training for all equipment is in final stages.
- The tender for the supply and installation of lighting closes today with an item being presented to Council at the Ordinary Council Meeting on Wednesday 27 February.



Principal Partners



Department of
Regional Development and Lands



Supporting Partners

