

Updated on Friday 8 February 2013

The Town continues to work with contractors and the YMCA to complete final works required for the opening of Marquee Park and the South Hedland Aquatic Centre.

The projects are progressing steadily, with a view to ensuring that when the facilities open to the community they are safe and provide maximum enjoyment and benefit to our residents and visitors.

The Town will confirm opening dates for Marquee Park and South Hedland Aquatic Centre once we are confident that both facilities meet necessary standards and approvals and are of the highest quality.



Marquee Park, South Hedland

- Residents are reminded to refrain from entering Marquee Park as commissioning and minor works are still being undertaken.
- Concrete works are continuing as scheduled.
- The contractors are expected on site next week to commence repair works to the water-play area (splash pad).



Principal Partners



Supporting Partners



South Hedland Aquatic Centre Redevelopment

- Results from the two statutory water samples taken this week are expected to arrive early next week.
- The opening of the South Hedland Aquatic Centre will be subject to statutory water sample results meeting health standards and approvals.
- Residents are reminded the Pool Rider Service has a revised weekday timetable to reflect school hours. **Download** the revised timetable from the Town's website.



Principal Partners



Supporting Partners

