

Updated on Wednesday 6 February 2013

The Town has continues to work with contractors and the YMCA to complete final works required for the opening of Marquee Park and the South Hedland Aquatic Centre.

The projects are progressing steadily, with a view to ensuring that when the facilities open to the community they are safe and provide maximum enjoyment and benefit to our residents and visitors.

The Town will confirm opening dates for Marquee Park and South Hedland Aquatic Centre once we are confident that both facilities must meet necessary standards and approvals and are of the highest quality.

## Marquee Park, South Hedland

- Residents are reminded to refrain from entering Marquee Park as commissioning is still being undertaken.
- The contractors were unable to commence repair works to the water-play area this week, and will be on site next week.
- Statutory water sampling will take place in the next fortnight.



### Principal Partners



### Supporting Partners



## South Hedland Aquatic Centre Redevelopment

- The second statutory water sampling will be taken by the end of the week.
- Results from the two statutory water samples will be received by the Town early next week.
- The opening of the South Hedland Aquatic Centre will be subject to statutory water sample results meeting health standards and approvals.
- The YMCA have been in the final commissioning stages, which includes training in operating the BHP Billiton Wave Rider.
- Swimming classes are being taught at Gratwick Aquatic Centre by the YMCA until the reopening of the South Hedland Aquatic Centre.
- Residents are reminded the Pool Rider Service has a revised weekday timetable to reflect school hours. **Download** the revised timetable from the Town's website.



### Principal Partners



### Supporting Partners

