

Updated on Friday 1 February 2013

Completion works and preparations continue with the South Hedland Aquatic Centre and Marquee Park facilities.

The Town is committed to providing facilities which not only meet standards for opening day, but for the life of the facility. This means ensuring Marquee Park and South Hedland Aquatic Centre can withstand all the challenges the Pilbara environment poses, such as cyclones, heavy rainfall, high usage, high temperatures and dust.

The facilities will open when the Town is confident that we can provide facilities that the community can safely enjoy over the long-term.

Our goal is to deliver two exceptional projects which the community and our funding partners can be proud of.




Marquee Park, South Hedland

- Residents are reminded to refrain from entering Marquee Park as commissioning is still being undertaken, and with repair works to the water-play area due to commence, any trespassing could delay the process or pose potential health and safety risks.
- Statutory water sampling will take place in the next fortnight.
- The tender for supply and installation of shade sails over the playground area will be issued this weekend.
- Work is progressing as outlined in yesterday's update.



Principal Partners



Supporting Partners



South Hedland Aquatic Centre Redevelopment

- The next statutory water sampling will take place on Monday 4 February.
- The Town has created a revised Pool Rider Service timetable, with new pick up times from Monday to Friday to reflect school hours. The timetable comes into effect from Monday 4 February. The weekday times will be trialled for one week and may change depending on the number of people using the service. **Download** the revised timetable from the Town's website.
- The tender for the supply and installation of lights is out now and closes on Wednesday 13 February.
- Work is progressing as outlined in Wednesday's update.



Principal Partners



Supporting Partners

